Print Date: 12/22/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNQ126 Estimate Number: 0007

Contractor: Wilson Construction Group LLC
Contractor's PO Box 785
Address: Athens, TN 37371

Estimate Type: Progress

Contract Location: The repair of the bridge on S.R. 58 over Big Sewee Creek

Counties: MEIGS

Project(s): 61003-4261-04

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$497,919.95
$0.00
$497,919.95
$0.00
$0.00
$497,919.95

Previous to Date

$428,876.75
$0.00
$428,876.75
$0.00
$0.00
$428,876.75

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$69,043.20
$0.00
$69,043.20
$0.00
$0.00
69,043.20

Pay Period: 11/1/2016

Current Contract:
Original Contract:

to 11/30/2016

Time
358.0 Days
192.0 Days
192.0 Days

53.63 9%

65.76 %
- %
Dates
04/01/2016
04/14/2016
05/02/2016
05/23/2016
05/26/2016
05/15/2017

Amounts

$759,004.26
$629,737.56

Page 1



Print Date:
JJ07919

12/22/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

61003-4261-04 100.00 N/A 69,043.20 The repair of the bridge on S.R. 58 over Big Sewee Creek (L.
Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
61003-4261-04 0500 0010 105-01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $18,000.00
AND GRADES This Est: 0.000 This Est: $0.00
Total: 0.700 Total: $12,600.00
61003-4261-04 0500 9012 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
61003-4261-04 0500 9010 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0500 9010 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 156.850 Adj This Est 156.85
Adj Total: 156.850 Adj Total: 156.85
61003-4261-04 0500 9011 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
61003-4261-04 0500 9500 109-04.20 DOLL FORCE ACCOUNT/NEW BEAM Bid: 0.000 Unit Price: $1.00
INSTALLATION This Est: 6,775.560 This Est: $6,775.56
Total: 127,861.720 Total: $127,861.72
61003-4261-04 0500 0020 201-07.01 LS REMOVAL AND DISPOSAL OF Bid: 1.000 Unit Price: $4,000.00
BRUSH & TREES This Est: 0.000 This Est: $0.00
Total: 0.500 Total: $2,000.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
61003-4261-04 0500 0030 202-04.01 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $38,000.00
(DESCRIPTION, STA.)/ This Est: 0.000 This Est: $0.00
(DESCRIPTION, STA.) Total: 0.500 Total: $19,000.00
61003-4261-04 0500 0040 209-05 C.Y. SEDIMENT REMOVAL Bid: 12.000 Unit Price: $12.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
61003-4261-04 0500 0050 209-08.02 L.F. TEMPORARY SILT FENCE (WITH Bid: 314.000 Unit Price: $5.50
BACKING) This Est: 14.000 This Est: $77.00
Total: 184.000 Total: $1,012.00
61003-4261-04 0500 0060 209-09.04 EACH SEDIMENT FILTER BAG(15' X 10')  Bid: 1.000 Unit Price: $300.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
61003-4261-04 0500 0070 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 491.000 Unit Price: $45.13
BASE, GRADING D This Est: 455.410 This Est: $20,552.65
Total: 477.780 Total: $21,562.21
61003-4261-04 0500 0080 303-01.02 TON GRANULAR BACKFILL (BRIDGES) Bid: 17.000 Unit Price: $35.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
61003-4261-04 0500 0090 303-10.01 TON MINERAL AGGREGATE (SIZE 57) Bid: 14.000 Unit Price: $35.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
61003-4261-04 0500 0100 307-01.01  TON ASPHALT CONCRETE MIX Bid: 121.000 Unit Price: $192.04
(PG64-22) (BPMB-HM) GRADING # This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
61003-4261-04 0500 0110 307-01.08 TON ASPHALT CONCRETE MIX Bid: 255.000 Unit Price: $177.22
(PG64-22) (BPMB-HM) GRADING This Est: 0.000 This Est: $0.00
B-M2 Total: 0.000 Total: $0.00
61003-4261-04 0500 9000 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
61003-4261-04 0500 9001 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
61003-4261-04 0500 9002 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
61003-4261-04 0500 0120 402-01 TON BITUMINOUS MATERIAL FOR Bid: 2.000 Unit Price: $598.64
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
61003-4261-04 0500 0130 402-02 TON AGGREGATE FOR COVER Bid: 5.000 Unit Price: $29.75
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
61003-4261-04 0500 0140 403-01 TON BITUMINOUS MATERIAL FOR Bid: 2.000 Unit Price: $520.03
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
61003-4261-04 0500 9003 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
61003-4261-04 0500 9004 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
61003-4261-04 0500 0150 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 150.000 Unit Price: $230.93
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
61003-4261-04 0500 9005 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
61003-4261-04 0500 9006 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
61003-4261-04 0500 9007 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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61003-4261-04 0500 9008 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
61003-4261-04 0500 0160 415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 2,750.000 Unit Price: $15.07
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 719.470 Total: $10,842.41
61003-4261-04 0500 0170 604-02.03 LB. EPOXY COATED REINFORCING Bid: 25,393.000 Unit Price: $1.00
STEEL This Est: 0.000 This Est: $0.00
Total: 14,793.350 Total: $14,793.35
61003-4261-04 0500 0180 604-03.09 C.Y. CLASS D CONCRETE (BRIDGE Bid: 111.000 Unit Price: $550.00
DECK) This Est: 0.000 This Est: $0.00
Total: 82.000 Total: $45,100.00
61003-4261-04 0500 0190  604-04.01 S.Y. APPLIED TEXTURE FINISH (NEW  Bid: 287.000 Unit Price: $9.00
STRUCTURES) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
61003-4261-04 0500 0200  604-04.02 S.Y. APPLIED TEXTURE FINISH Bid: 694.000 Unit Price: $9.00
(EXISTING STRUCTURES) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
61003-4261-04 0500 0210  604-05.31 S.Y. BRIDGE DECK GROOVING Bid: 559.000 Unit Price: $10.20
(MECHANICAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
61003-4261-04 0500 0220 604-10.05 S.F. CONCRETE Bid: 43.000 Unit Price: $110.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
61003-4261-04 0500 0230 604-10.14 LS REMOVE EXISTING WEARING Bid: 1.000 Unit Price: $33,000.00
SURFACE This Est: 0.000 This Est: $0.00
Total: 0.500 Total: $16,500.00
61003-4261-04 0500 0240 604-10.30 S.Y. BRIDGE DECK REPAIRS (FULL Bid: 10.000 Unit Price: $425.00
DEPTH OF SLAB) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
61003-4261-04 0500 0250 604-10.50 S.Y. BRIDGE DECK REPAIRS (PARTIAl Bid: 160.000 Unit Price: $125.00
DEPTH OF SLAB) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
61003-4261-04 0500 0260 604-10.54 S.F. CONCRETE REPAIRS Bid: 103.000 Unit Price: $110.00
This Est: 0.000 This Est: $0.00
Total: 105.700 Total: $11,627.00
61003-4261-04 0500 0270 604-10.58 GAL. EPOXY INJECTION (INJECTION) Bid: 1.000 Unit Price: $150.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
61003-4261-04 0500 0280 604-10.62 L.F. EPOXY INJECTION REPAIR Bid: 219.000 Unit Price: $60.00
(COMPLETE AND IN PLACE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
61003-4261-04 0500 0290 604-36 S.Y. SCARIFYING Bid: 331.000 Unit Price: $20.00
This Est: 0.000 This Est: $0.00
Total: 183.890 Total: $3,677.80
61003-4261-04 0500 1 615-02.52 L.F. PRESTRESSED CONCRETE BOX Bid: 0.000 Unit Price: $402.70
BEAM (--" X --")/Install 8 Box beams This Est: 0.000 This Est: $0.00
(36" x 33") Total: 160.340 Total: $64,568.92
61003-4261-04 0500 0300 617-02 L.F. BRIDGE DECK CRACK SEALING Bid: 164.000 Unit Price: $2.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
61003-4261-04 0500 0310 617-05 GAL. SEALANT (DESCRIPTION)/ Bid: 3.000 Unit Price: $125.00
(DESCRIPTION) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
61003-4261-04 0500 0320 620-06 L.F. CONCRETE RAILING Bid: 328.000 Unit Price: $170.00
This Est: 164.000 This Est: $27,880.00
Total: 164.000 Total: $27,880.00
61003-4261-04 0500 0330 705-01.01 L.F. GUARDRAIL AT BRIDGE ENDS Bid: 108.000 Unit Price: $70.00
This Est: 54.000 This Est: $3,780.00
Total: 54.000 Total: $3,780.00
61003-4261-04 0500 9009 705-01.50 L.F. SHOP CURVED GUARDRAIL AT Bid: 0.000 Unit Price: $87.50
BRIDGE ENDS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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61003-4261-04 0500 0340 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 2.000 Unit Price: $2,150.00
(NCHRP 350, TL3) This Est: 1.000 This Est: $2,150.00
Total: 1.000 Total: $2,150.00
61003-4261-04 0500 0350 705-04.50 EACH PORTABLE BARRIER RAIL Bid: 20.000 Unit Price: $11.50
DELINEATOR This Est: 0.000 This Est: $0.00
Total: 64.000 Total: $736.00
61003-4261-04 0500 0360 705-08.51 EACH PORTABLE IMPACT ATTENUATOI Bid: 2.000 Unit Price: $4,175.00
NCHRP350 TL-3 This Est: 0.500 This Est: $2,087.50
Total: 2.500 Total: $10,437.50
61003-4261-04 0500 0370 706-01 L.F. GUARDRAIL REMOVED Bid: 100.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 104.000 Total: $104.00
61003-4261-04 0500 0380 709-05.08 TON MACHINED RIP-RAP (CLASS B) Bid: 320.000 Unit Price: $37.00
This Est: 109.730 This Est: $4,060.01
Total: 240.300 Total: $8,891.10
61003-4261-04 0500 0390 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $16,000.00
This Est: 0.000 This Est: $0.00
Total: 0.600 Total: $9,600.00
61003-4261-04 0500 0400 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 404.000 Unit Price: $38.00
BARRIER RAIL This Est: 30.000 This Est: $1,140.00
Total: 660.000 Total: $25,080.00

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
61003-4261-04 0500 0410 712-04.01 EACH FLEXIBLE DRUMS Bid: 16.000 Unit Price: $36.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 16.000 Total: $576.00
61003-4261-04 0500 0420 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 10.000 Unit Price: $34.50
This Est: 0.000 This Est: $0.00
Total: 14.000 Total: $483.00
61003-4261-04 0500 0430 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 398.000 Unit Price: $7.55
This Est: 0.000 This Est: $0.00
Total: 501.750 Total: $3,788.21
61003-4261-04 0500 0440 712-09.04 L.F. REMOVABLE PAVEMENT Bid: 24.000 Unit Price: $28.75
MARKING (STOP LINE) This Est: 10.500 This Est: $301.88
Total: 31.500 Total: $905.63
61003-4261-04 0500 0450 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 1.000 Unit Price: $1,500.00
(4" LINE) This Est: 0.035 This Est: $52.50
Total: 0.995 Total: $1,492.50
61003-4261-04 0500 0460 716-08.20 L.M. REMOVAL OF PAVEMENT Bid: 1.800 Unit Price: $2,250.00
MARKING (LINE) This Est: 0.013 This Est: $29.25
Total: 0.095 Total: $213.75
61003-4261-04 0500 0470 716-13.06 L.M. SPRAY THERMO PVMT MRKNG Bid: 1.000 Unit Price: $2,150.00
(40 mil) (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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61003-4261-04 0500 0480 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $50,000.00
This Est: 0.000 This Est: $0.00
Total: 0.630 Total: $31,500.00
61003-4261-04 0500 0490 730-40 EACH TEMPORARY TRAFFIC SIGNAL Bid: 1.000 Unit Price: $19,000.00
SYSTEM This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $19,000.00
61003-4261-04 0500 0500 740-10.03 S.Y. GEOTEXTILE (TYPE III)(EROSION Bid: 40.000 Unit Price: $6.00
CONTROL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
61003-4261-04 0500 0510 801-03 M.G. WATER (SEEDING & SODDING) Bid: 20.000 Unit Price: $20.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
61003-4261-04 0500 0520 803-01 S.Y. SODDING (NEW SOD) Bid: 200.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
V47 - TSMR  *END OF REPORT*

RR004
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